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Product Development

Transfer to Production

Product Defi nition

Pre-Phase

Understanding Customer 
Requirements

ODM Agreement

2D Sketches and   
Foam Models

Man-Machine-Interface 
Defi nition

Functional Samples

5-10 Samples with   
Out-of-tool Parts and  
Final Electronics 

Project Start 

Project Set-up

Schedule

Design 3D Data, Design 
Mock-up

Interfaces “Inside-Outside“

20-50 Pieces Assembled 
with Final Production 
Toolings

Development of New  
Technologies, if required

Housing Concept

Electronic, Mechanic 
Detailed Development

100-200 Pieces Assembled 
on Production Line

Detailed Description of 
Product

Size and Position Inside 
Defi ned

Full Functional Mock-up

Testing According to Spe-
cifi cation

Design Freeze

According to Customer 
Order

Industrial
Design II

Industrial
Design I

Pre-PilotEngineering
Pilot

Requirement
Specifi cation

Detailed 
Development

Pilot Run

Technology
Development

Engineering
Sample

Mass
Production

Detailed
Specifi cation
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Product Defi nition
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Understanding Customer 
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ODM Agreement

Project Start 

Project Set-up

Schedule
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Requirement
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Product Defi nition

Pre-Phase Requirement
Specifi cation

Technology
Development

Detailed
Specifi cation

Documents | Samples
Customer wishes 
  (email, minutes of meeting, …)
ODM project proposal 
Business case
Internal projects: 
  Market and Application Summary 
Technical report
SAP quotation
Customer order
Agreed pre-payment
Project release

Process Owner
Product Lifecycle   
Management

Involved 
Customer 
Sales 
Product Manager 
Development Team Leaders
General Manager

Understanding Customer   
Requirements

ODM Agreement
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Product Defi nition

Pre-Phase Requirement
Specifi cation

Technology
Development

Detailed
Specifi cation

Documents | Samples
Project folder
Project Requirements
Product concept
Technology Development document (if required)
Project members
Team meetings
Customer approval of fi nal requirement specifi cation

Process Owner
Product Lifecycle   
Management

Involved 
Customer
Product Manager 
Development Team Leaders
Assigned Developers

Project Start 

Project Set-up

Schedule
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Product Defi nition

Pre-Phase Requirement
Specifi cation

Technology
Development

Detailed
Specifi cation

Documents | Samples
Task description
Project description
Technical documentation
Functional samples

Process Owner
R&D Management

Involved 
Product Manager 
General Manager
Development Team Leaders
Assigned Developers

Development of New   
Technologies, if required
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Product Defi nition

Pre-Phase Requirement
Specifi cation

Technology
Development

Detailed
Specifi cation

Documents | Samples
Detailed specifi cation w. function, standards, tests
Product concept, mechanical and electrical 
Package „The Inside“
Progress reports 
Action List 
Update of project and product cost (if required)
Customer approval of fi nal specifi cation
  (if diff erent to requirement specifi cation)

Process Owner
Product Lifecycle   
Management

Involved 
Customer
Product Manager  
Development Team Leaders
Assigned Developers

Detailed Description  of Product

Size and Position   
Inside Defi ned
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Product Development

2D Sketches and   
Foam Models

Man-Machine-Interface 
Defi nition

Functional Samples

Design 3D Data, Design 
Mock-up

Interfaces “Inside-Outside“

Housing Concept

Electronic, Mechanic 
Detailed Development

Full Functional Mock-up

Testing According to Spe-
cifi cation

Design Freeze

Industrial
Design II

Industrial
Design I

Detailed 
Development

Engineering
Sample
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Documents | Samples
Design Briefi ng 
2D sketches
Foam Models
3D design data
Design mock-up if required
Functional blocks electronic engineering, 
  mechanical engineering
BOM electronic engineering
Schematics electronic engineering
Concept mechanical engineering
Functional samples electronic engineering, 
  mechanical engineering with test report
Defi nition of interfaces electronic, mechanic to housing
Product artwork (if design mock-up required)
Customer approval of Industrial Design

Process Owner
Product Lifecycle   
Management

Involved 
Customer
Product Manager  
Development Team Leaders
Assigned Developers
Industrial Designer

2D Sketches and   
Foam Models

Man-Machine-Interface 
Defi nition

Functional Samples

Design 3D Data and Design 
Mock-up

Interfaces   
“Inside-Outside“

Product Development

Industrial
Design II

Industrial
Design I

Detailed 
Development

Engineering
Sample
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Documents | Samples
Housing and tooling concept 
Housing 3D data
PCB layout
Design Review of schematics, layout, 3D data
Updated BOM with item numbers, supplier, lead time
All component datasheets and drawings available
Updated product costs
Firmware (80% status)
Final design functional mechanical parts
Product artwork (latest, can be done in ID design II)
Engineering sample with test report 
Design review report 
Customer Approval of Engineering sample

Process Owner
Product Lifecycle   
Management

Involved 
Customer
Product Manager  
Development Team Leaders
Assigned Developers
Test Management
Plant Management

Housing Concept

Electronic, Mechanic  
Detailed Development

Full Functional Mock-up

Testing According  to  
Specifi cation

Design Freeze

Product Development

Industrial
Design II

Industrial
Design I

Detailed 
Development

Engineering
Sample
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Transfer to Production

5-10 Samples with   
Out-of-tool Parts and  
Final Electronics 

20-50 Pieces Assembled 
with Final Production 
Toolings

100-200 Pieces Assembled 
on Production Line

According to Customer 
Order

Pre-PilotEngineering
Pilot

Pilot Run Mass
Production
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Documents | Samples
Final product data electronic engineering, 
  electronic engineering
Final Bill of Material  
Supplier set-up
Toolings
Risk release long lead time items
Engineering pilot samples with test report
Engineering pilot samples for certifying body, if ok
Gift box design
User manual document 
Accessories samples
Customer approval of Engineering Pilot

Process Owner
Product Lifecycle    
Management

Involved 
Customer
Product Manager 
Responsible Accessories
Responsible Gift Box
Responsible User Manuel
Development Team Leaders
Plant Management
Assigned Developers
Test Management
Administration
Purchasing
Production Engineering

5-10 Samples with  Out-
of-tool Parts and  Final 
Electronics

Transfer to Production

Pre-PilotEngineering
Pilot

Pilot Run Mass
Production
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Documents | Samples
Standard work
Visual management/ lean production documentation
Quality documentation (IQC, IPQ, FQC)
Production records
Test reports 
Pre-Pilot Report
Customer purchase order
Pre-Pilot Samples
Logistic concept (carton box, labels…)
Customer approval of Pre-Pilot
Customer forecast for fi rst production batches

Process Owner
Product Lifecycle    
Management

Involved 
Customer
Sales
Product Manager 
Plant Management
Assigned Developers
Test Management
Quality
Purchasing
Production Engineering
Cell Leader
Operators 

20-50 Pieces  
Assembled with Final 
Production Toolings

Transfer to Production

Pre-PilotEngineering
Pilot

Pilot Run Mass
Production
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Documents | Samples
Customer purchase order
Production records
Shipping papers
Invoice
Pilot run goods
Customer approval of pilot run, 
  release of mass production

Process Owner
Supply Chain Management

Involved 
Customer
Sales
Product Manager 
Development Team Leaders
Plant Management
Quality
Purchasing
Production Engineering
Cell Leader
Operators 

100-200 Pieces  
Assembled on  
Production Line

Transfer to Production

Pre-PilotEngineering
Pilot

Pilot Run Mass
Production
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Documents | Samples
Customer purchase order
Customer forcast
HDT order confi rmation
Shipping documents
Goods
Invoice
Payment

Process Owner
Supply Chain Management

Involved 
Customer
Sales
Production
Quality
Purchasing

According to  
Customer Order

Market Success

Transfer to Production

Pre-PilotEngineering
Pilot

Pilot Run Mass
Production
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Facts and figures
Full service provider of electric and electronic innovations

OEM portfolio, customer-specific products, contract manufacture

Part of the BEHA Group with over 40 years of experience in the development and  
manufacture of electronic products

Headquarters: Glottertal, Germany

Development team: 25 

Total number of employees: over 150 

Manufacturing sites: Glottertal, Germany (up to 1,000 units/year) and  
Dongguan, China (over 1,000 units/year)

ISO 9001 certified

Much more than contract development and manufacturing
“We are a family-owned enterprise that puts great emphasis on strong partnerships, reliability, quality 
and sustainability – and we are convinced that long-term cooperation results in better outcomes.  
‚Linking people and technology‘ is our slogan; it reflects our actions, which are aimed towards developing 
innovative solutions that simplify the user‘s work – as well as making your company more successful,” 
says Lars Christian Beha, managing director of HDT.



Hoover Dam Technology GmbH · www.hdt-electronic.com
In den Engematten 16 · 79286 Glottertal/Germany · Phone: +49 (0) 7684 907 200 · Fax: +49 (0) 7684 907 101 · E-Mail: sales@hdt-electronic.com
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